
Agenda 

9:00 Introduction Mike Rackley 
9:05 Overview Debbie Dunn 
9:25 TRR Action Item Status Summary Debbie Dunn 
9:35 FOS Release A Summary Andy Miller 
9:45 FOS System Process Flows Andy Miller 
9:45 EOC Installation Status

10:15 Break

10:25 Dry-Run Test Status

11:00 Technical Issues 

11:30 Acceptance Test Plans


11:45 Audits 

12:10 Wrap Up
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